

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD

Date:	17.07.26	Job No.:		ADR Yes/No:	N	ADR Date:		ECN #:	17- 612
Product No.:	Apical 119-2 CCK	Created By:	KJ	Approved By:					
Product Name:	Cable Cutters	Checked By:							

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	JLM	17/08/03
Production Planning Man. / Prod. Planner	Y	LL / MP	17/08/03
Supply Chain Director / Purchasing	N	RA / CL	17/08/03
Production Engineering Coord.	Y	DD / JFS	17/08/03
Production Engineering Coord.	N	DL	
Customer Order Processing	N	SL	

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	PS / ED	17/08/03
QC Coordinator	Y	PD	17/08/03
Customer Support	Y	SW / LM	17/08/03
Customer Technical Support	Y	MB / ML	17/08/03
Marketing	Y	WR	17-08-03
Prod. Man. Solution Provider	Y	HM	17-08-03

Reason for Change:

Documents Affected:

Release SIL-2017-05 Rev A

IF APPLICABLE: NCR: _____ PAR: _____ CAR: _____ CIR: _____ URF: _____

PAPERWORK UPDATE

☒

PARTS MUST COMPLY

☐

PREVIOUS PARTS SATISFACTORY

☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	N			
7	Update Document Record (DR)	N			
8	Update Product Compatability Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	N			
12	Update Product Specification Files (Bluefiles)	Y	KJ		17.08.03
13	Update Approved/Preliminary Dwg PDF Files	N			
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	N			
17	Update / Verify Airworthiness Release Certificate Database	N			
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update Packaging Process Plan (PPP)	N			
20	Red Decals required on Packaging Process Plan (PPP)?	N			
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	Y	KJ		17.08.03
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	N			
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action:

Please add service instruction to all 119 CCK kits in stock

ECN Verified & Complete:

Date:

17.08.15